Module	Priority	Status	
		Backend	Front-End
Phase I			
Adding Departments	1	Completed	Completed
Employee Management	1	Completed	Completed
Attendance Management	2	Completed	In-progress
Leave Management	2	Completed	In-progress
Holidays	3	Completed	In-progress
Tickets	2	Completed	In-progress
Authentication	1	Completed	Completed
Payslips	1	Completed	
Asset Tracking	2	Completed	
Expense Management	2	Hold	Hold
Phase II			
Expense Report (Reimbursement)	2	Hold	Hold
Attendance Report	3		
Leave Report	3		
Daily or Monthly Report	3		
Clients	1		
Projects	1		
Timesheet	1		
Shift & Schedule	3		
Overtime	3		
Resignation	2		
Policy Documents	2		